

**Our action plan for the future**

**Priority Area: Built Environment** - Includes roads, maintenance & development of open spaces and town infrastructure

E.g. What is in place and what needs improvement?

**Vision:** To have a town with infrastructure for all the different groups to be able to use in a safe & friendly manner..

<b>Description of Action / Objectives</b> What is planned?	<b>Timeframe</b> Short 0-6 mths. Medium 6 –18 mths Longer 18 + mths.	<b>Who is responsible?</b> Key Group or person('s)	<b>Partners involved</b> To assist achieve objectives	<b>Action and Resources required</b>	<b>Indicators / Measurement:</b> - of Process - of Outcome
<p>Objective: Upgrade kitchen at community centre.</p> <p>Action: Needs as identified by RRC and Pyrenees Shire</p> <p>Stage 1. Kitchen Upgrade (including structural changes to meet health and safety requirements</p> <p>Stage 2. Part 1 Termite Treatment Part2 Flooring Coverings and painting internally</p> <p>Stage 3. Stainless trolley bench and air conditioner Identify funding sources to restore kitchen</p>	<p><b>Short /Complete</b></p> <p><b>Short</b></p> <p><b>Short</b></p> <p><b>Short</b></p>	<p>Redbank Reserves Committee Inc</p> <p><b>Users as Listed:</b> Reserves Committee Private Hirers Church Groups Central Highland Water Pyrenees Shire Plus Local CFA meetings and training sessions.</p>	<p><b>Partners:-</b></p> <p>Redbank Reserves Committee</p> <p>Local trades people</p> <p>Pyrenees Shire Council</p> <p>Community Members</p> <p><b>Funding source:-</b> Redbank Reserves Committee Pyrenees Shire</p> <p><b>Other Groups Identified as Potential Funding Partners</b></p> <p>Bendigo Bank</p> <p>Local &amp; District Businesses</p>	<p>Quote for Kitchen upgrades received were received and presented to the Pyrenees Shire early 2014.</p> <p>However these quotes are now outdated and updated quotes are now being prepared and will be presented to the Pyrenees Shire once received.</p> <p>The Redbank Reserves Committee continues in its efforts to find sufficient funding for this project as a whole.</p>	<p><b>Outcome:</b> needs have been established and presented to the Pyrenees Shire via meeting with council reps.</p> <p><b>Outcome:</b> funding sources are still to confirmed and finalised for each stage as the project progresses</p>

<b>Description of Action / Objectives</b> What is planned?	<b>Timeframe</b> Short 0-6 mths. Medium 6 –18 mths Longer 18 + mths.	<b>Who is responsible?</b> Key Group or person('s)	<b>Partners involved</b> To assist achieve objectives	<b>Action and Resources required</b>	<b>Indicators / Measurement:</b> - of Process - of Outcome
Navarre Street Drainage & revised parking front of Redbank Hall in Navarre Street. Tree planting Navarre Street	<b>Short</b>	Redbank Reserve Committee:-  Pyrenees Shire	<b>Partners</b> Local community Local Contractors and businesses	Discussion with Pyrenees Shire Staff, more discussion once plans and estimates have been received	<b>Outcome: Further and final discussion required once plans and estimated costs are received</b>
Shade Sails Over Children's Play area ANZAC Park	<b>Short</b>	Redbank Reserve Committee:-  Pyrenees Shire	<b>Groups Identified as Potential Funding Partners</b> Pyrenees Shire Bendigo Bank Local & District Businesses	Discussion with Pyrenees Shire Staff, more discussion once plans and estimates have been received	<b>Immediate Follow-up required</b>
Stone Wall entrance- has an unsightly major crack straight down the middle- was built this way- the original builder needs to repair it	<b>Short</b>	Pyrenees Shire	Pyrenees Shire	Inspection to be completed by Pyrenees Shire. Remedial works to be arranged by the Pyrenees Shire	<b>Discussed with council representatives again on the 22-01-15. Follow-up promised</b>
Community would like Hall designated as a Fire Refuge Centre.	<b>Short</b> No funding required at this stage	Redbank Reserves Committee State/Local CFA Redbank Community	CFA Victoria Local CFA Community Safe	Seek approval from controlling bodies	<b>Immediate Follow-up required</b>
Better access to Health services understanding of what is available	<b>Medium</b>	Redbank Community Maryborough District Health Services Pyrenees Shire	Town & District Community members	Maryborough District Health Services	<b>Follow-up required</b>
Outdoor furniture for under Pergola	<b>Medium</b>	Redbank reserves	Community CFA		<b>Follow-up required</b>
Upgrade Perry Road to Anzac Park – a name change to Anzac Drive between Navarre st and Burges rd	<b>Medium</b>	Redbank Community Pyrenees Shire	Local Government DSE	Application to appropriate bodies	Acceptance by local council : letters to councils and government bodies

<b>Description of Action / Objectives</b> What is planned?	<b>Timeframe</b> Short 0-6 mths. Medium 6 –18 mths Longer 18 + mths.	<b>Who is responsible?</b> Key Group or person('s)	<b>Partners involved</b> To assist achieve objectives	<b>Action and Resources required</b>	<b>Indicators / Measurement:</b> - of Process - of Outcome
Upgrade drainage, especially between Ryan and Navarre Roads- several properties were flooded	Long	Pyrenees Shire, Redbank Community	Pyrenees Shire Community DSE	Street Plan to be developed	Seek council approval
Continue the curbing in Navarre Rd. Upgrade path outside Hotel,	Long				
Tennis Court at Anzac Park to be resurfaced	Long	Communities youth Sport Groups Reserve committee	Youth Groups Local Government Reserve committee	Materials Funding	Completed plans Develop a social tennis team
Cemetery Upgrade- Priority is a Cremation Wall	<b>Funded / in Progress</b>	Redbank Cemetery Trust Government Bodies	<b>Partners</b> State Government Pyrenees Shire	Plans Developed and approved	<b>The project is nearing final stages as work has commenced and is continuing at present 22-01-15</b>
Concrete surrounds of toilet block and walkway extensions at Anzac Park	<b>Funded / in Progress</b>	Redbank Reserves	Redbank Reserves Committee Pyrenees Shire Community members	Site preparation (work in-kind, Redbank Reserve Committee. <b>Works management Local Tradesperson</b> )	Funding received via Pyrenees Shire Community Grants Program Work to be completed February 2015
Reverse Cycle air conditioning unit for Redbank Hall	<b>Funded/Complete</b>	Redbank Reserves	Pyrenees Shire CFA	Revisit in the future	Committee. settled for ceiling fans giving priority to other works
Concrete the area under the Pergola at the Hall	<b>Funded/Complete</b>	Redbank Reserves	Pyrenees Shire CFA Community	Local contractor is available to level site	Completed by RRC
WW2 memorial at Anzac park	<b>Funded/Complete</b>	Reserves committee	Government Bodies RSL	Approved list of names	Completed by RRC
Hand Safety Rail	<b>Funded/Complete</b>	Redbank Reserve	DEPI	Funding support from DEPI	Completed by local tradesperson
Upgrade water quality	<b>Complete</b>	Central Highlands Water	Central Highlands Water		Completed by CHW

<b>Description of Action / Objectives</b> What is planned?	<b>Timeframe</b> Short 0-6 mths. Medium 6 –18 mths Longer 18 + mths.	<b>Who is responsible?</b> Key Group or person('s)	<b>Partners involved</b> To assist achieve objectives	<b>Action and Resources required</b>	<b>Indicators / Measurement:</b> - of Process - of Outcome
Ride on mower –	<b>Funded/Complete</b>	Redbank Reserve Cemetery Trust Local CFA	Funding Support Pyrenees Shire Community Grants		Mower purchased in conjunction with Cemetery Trust with local CFA support
Safety Wall on east side undercover outdoor area at the Redbank Hall	<b>Funded/Complete</b>	Redbank Reserve	DEPI	Funding support from DEPI	Completed by local tradesperson
<b>Example-</b> Objective: Enhance young people's involvement in local community  Action: Hold a youth forum to establish needs/ aspirations/ ways to support  Establish a youth network	Short (0-6mths)       Medium term (6-18mths)	Local CAP group Youth Group   Young people	Young people  Schools  Council	Hall to hold forum  Engage schools to promote forum  Catering & butchers paper etc	<i>Process:</i> % young people attend event <i>Outcome:</i> issues/ needs/ aspirations identified  Outcome: Youth network established